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Agenda

e Working Group Member Self-Introductions Bob Kramer
e Welcome — Purpose & Role of Working Group Mike Simmons / Bob Stickels
e Getting Organized Monroe Hite, llI

— Introduction of Project Team
— Project Notebook
— Working Group Calendar

E Introduction of Working Group Guidelines Bob Kramer

e Feedback from Stakeholder Listening Tour and Public Workshops Bob Kramer

® Project Purpose and Need Monroe Hite, Il

e Draft Vision, Goals and Objectives Monroe Hite, IlI

e Land Use Plans and Proposals Faye Lingo / Gary Taylor / Jeff Riegner
e Developing and Evaluating Alternatives Project Team

& DelDOT Initiatives in Sussex County Mike Simmons

e Study Schedule, Constraint Maps, Next Steps Monroe Hite, IlI

B Questions and Discussion Working Group

B>

Next Meeting Bob Kramer
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Organizational Chart

Monroe Hite, Il

DelDOT — Project Manager
Phone: 302-760-2120
E-Mail: mhite@mail.dot.state.de.us

PUBLIC INVOLVEMENT ENGINEERING

Michele Ackles — DelDOT Maureen Mauger — DelDOT

ENVIRONMENTAL
Terry Fulmer — DelDOT

Bob Kramer — KA Tom Hannan - WRA Tom Heil — RK&K

Phone: 888-268-3035 Phone: 800-787-7100
E-mail: rkramer@kramerandassoc.com E-mail: thannan@wrallp.com

Phone: 800-787-3755
E-mail: theil@rkkengineers.com

Joe Wutka - RK&K
Phone: 302-672-7800
E-mail: jwutka@rkkengineers.com

Ed Thomas - KA Jeff Riegner - WRA

Phone: 888-268-3035 Phone: 302-571-9001
E-mail: ethomas@kramerandassoc.com E-mail: jriegner@wrallp.com

WRA — Whitman, Requardt and Associates, LLP
RK&K — Rummel, Klepper & Kahl, LLP

KA — Kramer and Associates 4
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Project Notebook
 Tab 1. Working Group

® Tab 2. Project Team

® Tab 3: PowerPoint Slides

® Tab 4. Listening Tour and Workshops Comments
® Tab 5: Draft Vision, Goals and Objectives

® Tab 6: Land Use Material

 Tab 7. Study Schedule

e Tab 8. Reference Documents — Initial Feasibility

@ Study
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Working Group Calendar

@ Date and Time:

— February 11, 2004 5:30 PM
— March 10, 2004 5:30 PM
— April 28, 2004 5:30 PM
m Location: Millsboro Volunteer Fire

Company Banquet Hall

109 E. State Street
Millsboro, DE 19966

@ 302-934-8359
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Working Group Guidelines

 How We Treat Each Other
s How We Make Recommendations

@ How We Communicate with Those Outside
the Working Group
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Qullllialy Ul TeTews & T

Workshops

& Members of the public have extensive and widely
divergent ideas

 As aresult of the rapid pace of development highway
options will become fewer and more expensive

s Extensive development is planned all along US 113

& Development and Transportation need to be better
coordinated
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| ummary ofintervrews &

Workshops

s Development is way ahead of our highways

s If we don’t act now, US 113 could end up with
problems like those on Route 1

= Improvements to US 113 should be kept as close to
current US 113 as possible

e US 113 should serve the needs of the Delmarva
Peninsula

& Balance local, through and resort traffic

& Address impacts on existing businesses

/A
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' ummary of Interviews &

Workshops

 There are serious congestion and safety problems
on east-west routes

& Different solutions need to be applied in different
locations

= Concerted actions by the towns, Sussex County and
DelDOT will be needed

# The towns and counties want to work closer with
DelDOT to address these issues

& Decide on a plan and stick to it!

& ldentify and protect needed rights-of-way
A

f-—=



e
113 rU& M3 N@RWS@UTH SMY Millsboro-South Area

Project Purpose & Need

® Purpose:
— To preserve mobility for local residents and businesses

— To accommodate planned residential and economic growth in the area

— To consider highway capacity improvements that would accommodate
the anticipated growth in local, seasonal and through traffic

s Need

— The January 2003 Sussex County Comprehensive Plan identifies the
need to:
* Increase capacity on US 113
Accommodate through and local traffic
Assure viability for agriculture
Expand travel alternatives, where feasible
Improve US 113 as an emergency evacuation route

— The Sussex County Comprehensive Plan identifies the need to improve
operating conditions on US 113 in designated areas, including this
study area

72

11
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Overall Goals and Objectives
e US 113 Study Goals

— To address existing and future transportation needs along US 113
while preserving environmental and historic resources and
accommodating planned residential and economic growth

— To determine how to convert US 113 to a limited access highway

— To preserve as much of the existing US 113 north/south corridor in
Sussex County as feasibly possible

s US 113 Study Objectives

— To conduct the study in accordance with federal and state regulations

— To coordinate with Sussex and Kent Counties and the municipalities
throughout the study process

— To keep the public informed about the US 113 North/South Study

¢ v
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Draft - Vision, Goals and Objectives
Millsboro-South Area

E Vision = Desired Future

® Goals and Objectives = Guide for Developing and Evaluating
Alternatives

s Project Team — First Cut (Tab 5)

e Draft Vision, Goals and Objectives considered:
— Results of Listening Tour and Workshops

— Millsboro, Dagsboro, Frankford and Selbyville Comprehensive
Plans

— Sussex County Comprehensive Plan

— Sussex County Long Range Transportation Plan

— DelDOT’s Long Range Transportation Plan

— Delaware’s Strategies for State Policies and Spending
— Livable Delaware Initiatives

72 .
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Traffic & Safety — Community — Environmental & Land Use

Understanding Understanding Environmental

f Understanding
Community Issues

NS

Traffic and Safety Resources & Land Use
= |dentify Stakeholders
- Use Existing Data & Supplement = Listening Tour / Interviews - Environmental Resources
- weekday commuters = Public Workshops - Land Use
- weekend/seasonal = Groups with Special Interests - Environmental Process (MATE)
= Overall Community - Permits

- local / regional

= Understand What & Where
- local congestion
- regional bottlenecks

= Understand Safety Factors

< Document Key Community Themes

i

- statistics _

- reports Resource Agencies

- firsthand knowledge Working Groups
N ———————————————— General Public

Project Understanding

= Project Vision, Goals and Objectives
= Criteria to Develop and Evaluate Alternatives
< |dentify Range of Alternatives
= |mmediate Operational Improvements
< Mid-Term Improvements
@ = Longer-Term Improvements »
—
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1. Transportation Planning (Started)
2. Scoping
3. Purpose and Need
4. Alternatives Development

Millsboro-South Area

“MATE” Environmental Streamiming.

Process

5. Detailed Alternatives Analysis and Draft Environmental Document
6. Identification of Preferred Alternative and Conceptual Mitigation Plan

7. Final Environmental Document
8. Record of Decision

9. Project Design and Final Minimization and Mitigation Coordination

10. Final Permit Decision

11. Project Implementation and Monitoring

Transportation Planning
Early coordination / information sharing with agencies, balance

purpose / need with impacts to Community / environment, provides
Consistency between land use / transportation.

Completed:
= Sussex County North-South Transportation Feasibility Study

(Presented to JPR, DNREC and SHPO )
= Sussex County Long Range Transportation Plan

( State, County and Federal Agencies involved during plan development )
= Sussex County Comprehensive Land Use Plan
( State Agencies involved during plan development process) )

Products

Scoping

» Agency Consultation / Roles, Critical Issues, Permits, Assessmen t
Methodologies, Consulting Parties (Section 106), Listening Tour/ Identify /
Organize Community Information & Involvement, Secure and Evaluate
Traffic, Safety, Environmental Resources, Land Use Data.

* Review range of alternatives from original study

Effort

= Understanding of US 113 Project
= |dentification of Inmediate Operational Improvements

Products .

Effort

' Products

Products

Project Purpose and Need

» Develop Draft Purpose and Need —with Agency and Public Input
and Comments

» Request Agency Concurrence in Purpose and Need

* Continue Environmental Inventory

= Approved Purpose and Need Document

= Criteria to Develop and Evaluate Alternatives (Goals and Objectives)
= Define 404 Purpose (Corps of Engineers)

= |dentify / Review Cultural Resources in Corridor

Alternatives Development

* Develop fullrange of improvement concepts

* |dentify avoidance, minimization, mitigation measures

* Define Area of Potential Effects

* Preliminary Assessment of Effects

* Develop Stakeholder Consensus

* Narrow Range of Alternatives using criteria developed in Step 3

< Improvement Concepts for US 113 corridor and Assessment of Effects
< Improvement Concepts recommended in Detailed Analysis

= Possible “breakout’ of short-term improvements — careful with
compatibility with mid- and long-term improvements — accelerate to Steps
6-11
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CTP Projects

DelDOT’'s Capital Transportation Program is the capital spending plan for the next six
years. The current plan for Fiscal Years '04 to '09 will be updated in Summer 2004.
This program supports the Governor’s Livable Delaware initiative and fulfills
DelDOT’s mission:

To provide a safe, efficient and environmentally sensitive transportation network that offers
a variety of convenient and cost-effective choices for the movement of people and goods.

This program is grouped into four major funding categories:

# Road System (improvements to the state’s roads and bridges)

¢ Grants and Allocations (includes Municipal Street Aid Fund allocated to all 57 municipalities in
the state for a variety of maintenance work and the Community Transportation Fund allocated
by legislators for various projects in their districts)

# Transit System (investments in transit services including buses, rail rolling stock,
maintenance and other facilities, transit shelters and other assets supporting all modes of
operation)

& Support Systems (all other investments in transportation network including facilities,
equipment, information systems, etc.)

: Statewide Programs
The Fiscal Year '04—-"09 CTP

includes over $376 Million for
Southern Kent and Sussex

@ Counties

U5 13 Comidor Capacity Preservation, Camden to Delaware / Maryland State Line

U5 113 Comidor Capacity Preservation, Milford to Delaware / Maryland State Line

SR 1, Coridor Capacity Preservation, Dover AFB ta South of Nassau

Del. Tech, Georgetown, SR 18, Bikeway - Under Constructlo

Georgetown Ped. and Bike Plan - Planning - Underway - Implementation - Pending

3R 1, Dewey Beach Pedestrian Plan, Saulsbury Rd. south - Planning - Complete - Implementation - Pending 16

HEEEEEBR
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CTP Projects

Southern Kent County Projects — Estimated Cost - $22,890,000

US 113 Noith / South
Study Area Boundary

4D SR 1. Thompsomvilie Interchangs- Peojoct Devalopment - Undormsy - R/W- Poading - Implemantation- Panding
& US 113, Millord - Curblng, Gutter and Landscaping

&3 SR 15, Airpor Rasd o Holly 0l Rasd, Milford

4 Hamingtem Truck Route

4 BR2-1138 and AR 2-113C on Cattail Branch foad

§& ER 2-11BAon Coon Dun Rosd over Nanticokn River

Sussex County Projects — Estimated Cost - $353,463,500

) U5 113 North # South Study

D Rz 1. Dosch Aren Impervemeists, Voo Projeds

€} SR 1, 58 30 Interchangs, 5. of Millend

) U5 13 anu 5482 Signai Remoel ang Service Roat, Est of Laum|

) US 13.ano 5468 Serace Bond Entrance Closure, Norm of Laurei

) SR 26 US 11310 Assawoman Bay, Varioss Projcts

@ 5401, Clagton dvenus, Frankion

) U5 13, Bridgevile Senvice Anads and |nberssction mprosemarts

) US D ane Alrpee Rnad Reslpnment. GeOrEsiwn

D U5 13, Lawrs| incrstang improvements

) U5 13, Seatond imursecion (mprovements

() SR 3, SR 3000 SR 1, Vamous Frojeos, Tean e Sarice Equansion

) S 54, L 130 SE6G, VN o PrajeEs, el Sovice Expanugn

WD) Mimon Truck Bypass. SR 5w 58 30

L) INdiaN RAvET BRERE AMa ATRE IMPR0VEMENTS

() emeLOIR Aveiug MRPAYRMENTR - U Lemaiuction

() =R 1, Dewey Dowch 2 Lewes amd Refroboth Ganal, imgs - Unes Gamstrusion
D) 3024 anc S 5 inicracxinm, Mertices o Mislibeg - Uon Gonstin

) U5 13, Poamar Service Roa - Unoer Consiruction

£ U5 13, Greonwood Serwoe foan

D Parh Avpnus, Googetasn

(D) BAE 141 on S633 over Pulk Branoh, Naerh of Bridgmalle

£2) 0K 3-210 on S4&T over Gum Branch

(2] K S5 on 404 oved Hggs UNCR, bast of Deimar

) BR 3330 un Ok Lo wrei Aussabatum Bianeh, Lawe|

() Bl 3320 and BA 3-32T o0 US 113 over Bets Pond, MIESIOM - Unas Conimusion
Q) BR 3122 on Hansy Aoad erer Howsten Brancn

2 ) Pl PIVHSEVATIOHN, GRIOTERAaT 10 LEv

J! ) Jerway County Cast West improvements, Variows Froject-Frogect Devsiapment = Loy

17
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Project Scoping

Basa Data &equistian Syntasis £ Analysis

Prakliminary Traffic Modeiing
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% Summer 2004 Public Workshop
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Second Working Group Meeting

m Date: March 10, 2004

e Location: Millsboro Volunteer Fire Company
Banquet Hall

B o iy e Ll S eme e

Project Web Site: www.deldot.net/static/projects/us113

72 .



